CALIFORNIA SUPPLEMENTAL CHANGE

CO No.: 00080.1

High-Speed Rail Authority ORDER (CO)
TITLE: Continued Site Camera Hosting Fees DATE: 8/21/2017
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

CONTRACTOR:  Atin: Ghassan Arigat
Tutor Perini/Zachry/Parsons, a Joint Venture
1401 Fulton Street
Suite 400
Fresno, CA 93721

DESCRIPTION OF CHANGE:
This supplemental Change Order adds funds to the original Change Order No. 00080 to compensate the contractor for
continuing site camera hosting services.

EXTRA WORK AT TIME & MATERIALS:

This work shall be performed under Time and Materials in accordance with HSR 13-06 Book 2, Section 17.9, “Time and
Materials Change Orders,” for an estimated cost of $30,000.00 and a monthly estimated cost of $333.33 per camera. This
payment item is supplemental to the payment item in Change Order No. 00080, for a cumulative estimated cost of
$80,000.00.

Any remaining monies after the completion of all work that is payable by way of this Change Order will be credited back to
the Authority via a subsequent Change Order.

TIME ADJUSTMENT:
There shall be no time adjustment by reason of this Change Order since the work involved does not affect the controlling
operation(s).
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CALIFORNIA SUPPLEMENTAL CHANGE

CO No.: 00080.1

High-Speed Rail Authority ORDER (CO)
TITLE: Continued Site Camera Hosting Fees DATE: 8/21/2017
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification

By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penaity of perjury (under the laws of California, executed in Fresno, California}, as follows:

This Change Order is made in good faith and in accordance with the terms of the Centract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such
proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as {indicate "none” if no
such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event
contemplated by this Change Order in the form above.

Tutor PerinjiZachry/Parsons, a Joint Venture
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